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Phase 1 of the Buck Island

Simmonsville Sewer Project is the

first step in the Town of Bluffton's

effort to provide sewer service in the

Buck Island Road – Simmonsville

Road neighborhood planning area.

This phase of the project will serve

homes along Buck Island Road north

of Hyon Road as well as adjacent

areas such as Ballfield Road,

Centerfield Land, and Twin Oaks.
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The Town of Bluffton was awarded a

Community Development Block

Grant (CDBG) in the amount of

$500,000 in July 2008.

The grant award is for a two-year

period, and the funding supplements

contributions from the Town

($750,000), the Beaufort County

School District ($150,000), and the

Beaufort-Jasper Water & Sewer

Authority ($400,000+).
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The installation of sewer is a significant

step in improving the living

environment because it will eliminate

the need for septic tanks in the area

served. This project will provide a

positive benefit to the people living in

the neighborhood as well as the

environment in general. The overall

investment of over $1.8 million will

help serve 200-300 residents plus it will

help provide the infrastructure needed

to serve future phases of the sewer

project.

Milestones Completed

• Sewer master plan completed 

(11/07)

• Grant received (7/08)

• Engineering procurement 

completed (8/08)

• Surveying completed (10/08)

• Engineering completed (1/09)

• Construction procurement 

completed (6/09)

• State approval received (9/09)

Path Forward

• Complete SCDOT requirements

• Complete easement acquisition

• Perform primary infrastructure 

construction

• Coordinate with school district on 

system start-up

• Coordinate with homeowners on 

connection process

• Construct connections for low-to-

moderate income households
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